

**ACCREDITED STANDARDS COMMITTEE X12
Release and Sub-Release Preparation Schedule**

Standards Versions 5

Release / Sub-Release	New Materials Approved by Subcommittees ⁽¹⁾	Workbook Available for Ballot ^{(2) (3)}	Ballot Results Approved ⁽⁴⁾	Available for Distribution ⁽⁵⁾
005010	February, 2003	June, 2003	October, 2003	January, 2004
005011	June, 2003	October, 2003	February, 2004	March, 2004
005012	October, 2003	February, 2004	June, 2004	July, 2004
005020	February, 2004	June, 2004	October, 2004	January, 2005
005021	June, 2004	October, 2004	February, 2005	March, 2005
005022	October, 2004	February, 2005	June, 2005	July, 2005
005030	February, 2005	June, 2005	September, 2005	January, 2006
005031	June, 2005	October, 2005	February, 2006	March, 2006
005032	September, 2005	February, 2006	June, 2006	July, 2006
005040	February, 2006	June, 2006	September, 2006	January, 2007
005041	June, 2006	September, 2006	February, 2007	March, 2007
005042	September, 2006	February, 2007	June, 2007	July, 2007
005050	February, 2007	June, 2007	September, 2007	January, 2008
005051	June, 2007	September, 2007	February, 2008	March, 2008
005052	September, 2007	February, 2008	June, 2008	July, 2008

Standards Versions 6

Release / Sub-Release	New Materials Approved by Subcommittees ⁽¹⁾	Workbook Available for Ballot ^{(2) (3)}	Ballot Results Approved ⁽⁴⁾	Available for Distribution ⁽⁵⁾
006010	February, 2008	June, 2008	October, 2008	January, 2009
006011	June, 2008	October, 2008	February, 2009	March, 2009
006012	October, 2008	February, 2009	June, 2009	July, 2009
006020	February, 2009	June, 2009	October, 2009	January, 2010
006021	June, 2009	October, 2009	February, 2010	March, 2010
006022	October, 2009	February, 2010	June, 2010	July, 2010
006030	February, 2010	June, 2010	October, 2010	January, 2011
006031	June, 2010	October, 2010	February, 2011	March, 2011
006032	October, 2010	February, 2011	June, 2011	July, 2011
006040	February, 2011	June, 2011	October, 2011	January, 2012
006041	June, 2011	October, 2011	February, 2012	March, 2012
006042	October, 2011	February, 2012	June, 2012	July, 2012
006050	February, 2012	June, 2012	October, 2012	January, 2013
006051	June, 2012	October, 2012	February, 2013	March, 2013
006052	October, 2012	February, 2013	June, 2013	July, 2013

ACCREDITED STANDARDS COMMITTEE X12 Release and Sub-Release Preparation Schedule

General note: Dates listed will vary slightly depending on the actual X12 Trimester Meeting dates to which they are synchronized. Trimester Meeting dates are only known approximately 12-20 months in advance. See www.x12.org/x12org/meetings/x12trimt/index.cfm for currently scheduled Trimester Meeting dates, locations, and other information.

Particular notes:

- (1) In general, subcommittee approvals must be preceded by applicable, subordinate, task group and work group approvals. Where subcommittees also have technical assistance support groups (e.g., X12F/TG10, X12I/TG6, X12N/TG8), their approvals are also typically required prior to subcommittee approvals.
- (2) Technical Assessment Subcommittee (TAS) (X12J) workbook approvals for new materials generally occur at Interim Meetings approximately two months prior to the dates listed. See www.x12.org/x12org/meetings/calendar_x12.cfm to obtain further details on upcoming TAS Interim Meetings.
- (3) Procedures Review Board (PRB) workbook approvals occur at the Trimester Meetings held during the months listed.
- (4) Procedures Review Board (PRB) ballot results approvals occur at the Trimester Meetings held during the months listed.
- (5) Standards releases and sub-releases distributions generally occur during the latter part of the months listed. They may be ordered from <http://disa.org/bookstore/public/index.cfm> .